

Weekly Progress Status Report

USH 45/STH 100 (108th Street)
College Avenue to Edgerton Avenue
2040-11-70

Week Ending July 13, 2018

Past Week:

- Removals and grading:
 - Fine grading continued for pavement from the NB Hwy 100 to I-43 NB on-ramp to the north project limit.
 - Continued removals for stage 2 at various locations throughout east side of project.
 - Begin placement of topsoil from Edgerton Avenue to the north project limits.
 - Maintenance of driveways and side roads.
- Storm sewer:
 - Continued installation of storm sewer trunkline line between Edgerton Ave. and Abbott Ave.
 - Continued installation of storm sewer trunkline between Kelm Road and College Ave.
 - Begin installation of storm sewer trunkline between Whitnall Park Creek and Forest Home Avenue.
- Electrical
 - Installation of signal bases, pullboxes, and conduit from Edgerton to north project limit.
- Concrete:
 - Installation of sidewalk and curb ramps from Edgerton Ave to north project limit.
 - Installation of curb and gutter from Edgerton Ave to north project limit.
- Paving:
 - Placement of asphaltic pavement (3 lifts) from NB Hwy 100 to I-43 NB on-ramp to the north project limit.
- Structure:
 - Box culvert (B-40-408) – backfill north cell wall for storm sewer installation.
- Miscellaneous tasks:
 - Maintenance of traffic control devices.
 - Traffic closure of NB & SB Hwy 100 on-ramps to I-43 NB for grading and paving operations (Wed 7/11 thru Fri 7/13)
 - I-43 on-ramps re-opened to traffic Friday evening (7/13)
 - Maintenance of erosion control devices.
- Utilities: adjustments/relocates of telecommunication, water, gas, & electrical facilities as needed.

Weekly Progress Status Report

USH 45/STH 100 (108th Street)
College Avenue to Edgerton Avenue
2040-11-70

Week Ending July 13, 2018

Upcoming week

- Structure: Continue work on box culvert extension of north cell and wingwall
- Electric: Signal & light bases, conduit and pull boxes as available
- Traffic: Installation of detour signage for Forest Home & Janesville Rd closure
- Storm sewer trunkline:
 - Continue installation from Edgerton Ave. to beyond Abbott Ave.
 - Continue installation from Whitnall Park Creek to Forest Home Avenue.
 - Continue installation from Kelm Road to College Ave.
- Miscellaneous maintenance tasks as needed along 108th St.

NOTE:

A long term closure of Forest Home Ave & Janesville Rd, from Hwy 100 to approximately 400 feet west of Lilac Ln, will begin on July 23rd, 2018.

Construction Photos



Crews paving the lower lift of asphaltic pavement at the I-43 NB on-ramps.

Weekly Progress Status Report

USH 45/STH 100 (108th Street)
College Avenue to Edgerton Avenue
2040-11-70

Week Ending July 13, 2018



Crews placing topsoil along the sidewalk and curb at the Hwy 100 to I-43 NB on-ramp.



Crews placing concrete sidewalk along the east side of Hwy 100 north of Edgerton Ave.

Weekly Progress Status Report

USH 45/STH 100 (108th Street)
College Avenue to Edgerton Avenue
2040-11-70

Week Ending July 13, 2018



Storm sewer trunkline and manhole east side of Hwy 100, just north of Abbott Ave.



Storm sewer trunkline and manhole at north side of Whitnall Park Creek box culvert.

Weekly Progress Status Report

USH 45/STH 100 (108th Street)
College Avenue to Edgerton Avenue
2040-11-70

Week Ending July 13, 2018



Storm sewer trunkline and manhole north of Whitnall Park Creek box culvert.